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Ret: ~ MONTHLY REPORT ON STATUS OF PROJECTS PREVIOUSLY VOTED BUT
NOT AWARDED

The Department of Transportation (Department) is presenting this report as an Informational Item.
The report provides the status of Department’s projects that were allocated at least six months ago,
but have not yet been awarded for construction. The report also includes the status of Locally
Administered State Transportation Improvement Program (STIP) projects on the State Highway
System (Proposition 35 projects).

SUMMARY:

There are six Department projects and seven locally administered projects, totaling $179.9 million,
included in the current Voted But Not Awarded (VNA) list. Since the last report, one project was
awarded and no new projects have been added.

Number of Value in Project Location Responsible

Projects Millions  Cause of Delay Dist-Cnty-Rte Agency

8 $86.3 Required Approval 07-LA-405 Department
$10.5 08-SBd-210 SANBAG
$22.5 08-SBd-210 SANBAG
$7.0 08-SBd-210 SANBAG
$10.1 08-SBd-210 SANBAG
$6.8 08-SBd-210 SANBAG
$2.9 08-SBd-210 SANBAG
$3.3 08-SBd-210 SANBAG

2 $3.5 Others 04-Ala-880 Department
$8.9 04-Ala-880 Department

3 $3.6 Revisions to Plans and 04-Son-101 Department
$12.6 Specifications 08-SBd-15 Department
$1.9 08-Riv-95 Department

13 Total= $179.9
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UPDATE ON PREVIOUSLY REPORTED PROJECTS:

Project #1 & #2 - 04-Ala-880 - Department

In June 2003, funds from a SHOPP project and a STIP project were allocated for a combined project
(EA 04-2332U1) in Alameda County to rehabilitate and to widen the roadway from six lanes to eight
lanes. Funding strategy on STIP Amendment 02S-74B, to address the AB 3090 arrangement, was
approved at the January 2004 California Transportation Commission (Commission) meeting. The
project is scheduled for advertisement on March 15, 2004 with bids opening date scheduled for May
11, 2004. This award date was postponed due to contractor bidder inquiries, which resulted in
addenda, and requests by bidders to delay the bid opening to allow more time for reviewing the
plans. The project is currently scheduled for bids opening on June 9, 2004. The Department is also
requesting concurrent award time extensions of six months for these projects under Reference No.
2.8b.(2) and 2.8b.(3). If the bids exceed the project’s allocation, the extension will allow the
Department enough time to secure funding and to re-advertise the project.

Details Allocation

Project EA County Route Program Mo./Yr. $1.000’s
04-272501 Alameda 880 SHOPP 6/03 $3,537
04-2332U1 Alameda 880 STIP 6/03 $8,923

Project #3 - 04-Son-101 - Department

In June 2003, funds were allocated for a project in Sonoma County to construct a soundwall on
Route 101. The project was advertised on June 26, 2003, with bids opened on September 17, 2003.
Six bids were received with the lowest bid 32.9% over the Engineer’s Estimate. The bids were
rejected and the project scope was revised to remain within the allocated amount. The revised plans
were resubmitted to the Department Office Engineer in February 2004. The project was re-
advertised on April 12, 2004, and bids opened on May 18, 2004. Four bids were received with the
lowest bid being 20% over the Engineer’s Estimate. The Department is requesting an award time
extension of six months, under Reference No. 2.8b.(2), to allow enough time to re-advertise the
project, or to request additional funding.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
04-272421 Sonoma 101 STIP 6/03 $3,600
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Project #4 - 07-1.A-405 - Department

In June 2003, funds were allocated for a project in Los Angeles County to construct HOV lanes on
Route 405. Past issues included the right-of-way acquisition of the last parcel. The Department was
granted a Resolution of Necessity for this parcel at the April 2004 Commission meeting. The project
was advertised on March 15, 2004, with bids opening date scheduled for May 13, 2004. This award
date was postponed due to requests by bidders to delay the bid opening. The reason for their requests
is due to the concurrent multiple project bid openings in the region and the size of this project. Bids
were opened on June 3, 2004. Four bids were received with the apparent low bid approximately
20% over the Engineer’s Estimate. The Department is requesting an award time extension of twelve
months, under Reference No. 2.8b.(2), to allow enough time to re-advertise the project, or to request
additional funding.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
07-1178U1 Los Angeles 405 STIP 6/03 $86,270

Project #5 - 08-SBd-15 - Department

In June 2003, funds were allocated for a project in San Bernardino County to rehabilitate pavement
on Route 15. The project was advertised on October 6, 2003, with bids opened on November 13,
2003. Three bids were received with the lowest bid 82% over the Engineer’s Estimate. The bids
were rejected and the project scope was reduced to stay within the allocated amount. The revised
plans were resubmitted to the Department’s Office Engineer in March 2004. The project was
advertised on April 19, 2004, with bids opened on May 27, 2004. Three bids were received with the
lowest bid being 29% over the Engineer’s Estimate. The Department is requesting an award time
extension of six months, under Reference No. 2.8b.(3), to allow enough time to re-advertise the
project, or to secure additional funding.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
08-0A4221 San Bernardino 15 SHOPP 6/03 $12,600
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Project #6, #7, #8, #9, #10, #11, and #12 - 08-SBd-15 — Locally Administered - SANBAG

In June 2003, funds were allocated for seven projects in San Bernardino County to complete
construction of the Route 210 Corridor through Rialto and San Bernardino. These Locally
Administered State Transportation Improvement Program (STIP) projects on the State Highway
System (Proposition 35) are to be administered by the San Bernardino Associated Governments.

The projects were then combined into two separate projects for construction administration purposes.
Due to environmental concerns from the Federal Highway Administration (FHWA) and U.S. Fish
and Wildlife Service (USFWS), the projects were delayed in advertising and awarding the contracts.
SANBAG had requested and was granted a 12 months Award of Contract time extension at the May
2004 Commission meeting. The projects are expected to be advertised in September 2004.

Details Allocation

Project EA County Route Program Mo./Yr. $1.000’s
08-443811 San Bernardino 210 STIP 6/03 $10,500
08-443911 San Bernardino 210 STIP 6/03 $22,500
08-443931 San Bernardino 210 STIP 6/03 $7,000
08-444011 San Bernardino 210 STIP 6/03 $10,107
08-444021 San Bernardino 210 STIP 6/03 $6,750
08-444031 San Bernardino 210 STIP 6/03 $2,889
08-444041 San Bernardino 210 STIP 6/03 $3,341

Project # 13 - 08-Riv-95 - Department

In August 2003, funds were allocated for a project in Riverside County to rehabilitate portions of
Route 95. The project was advertised on August 11, 2003, with bids opened on September 11, 2003.
Three bids were received with the lowest bid 24.9% over the Engineer’s Estimate. The bids were
rejected and the project scope is being revised to stay within the allocated amount. The project was
re-advertised on April 12, 2004, and bids opened on May 13, 2004. Two bids were received with
the lowest bid being 20% over the Engineer’s Estimate.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
08-436811 Riverside 95 SHOPP 8/03 $1,918

NO NEW PROJECTS ADDED SINCE THE LAST REPORT
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